SF Bay Regional Water Board (RWB) NPDES Wastewater Permits Issuance/Reissuance Schedule------| Revised February 14, 2007
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U.S. EPA Contractor

Re NPDES Type Order Permittee RWB Expiration Target Status/Comments U.S. EPA Contractor
Bo Permit Number Staff Date Adoption Support Teleconfw/ | Contractor Contractor Status/Comments
ar Number Assigned Requested | RWB for appl Provide Provide Draft
d by RWB and direction| RPA/Limits Permit
PINOLE-HERCULES Water Pollution Control Plant 6/8/2006 | 6/23/2006 | 8/22/2006
2|CA0037796  |MAJOR |01-106 RS 9/30/2006] Mar-07 |Draft Permit published 1/18. Comments due 2/20. Y full done 2 days late done
C&H SUGAR COMPANY, INC. AND CROCKETT- 5/31/2006 | 7/17/2006
VALONA SD 5/1/2006 | done 2.5 | done 3
2|CA0005240  |MAJOR |00-025 TY 4/19/2005( Mar-07 |Draft Permit published 1/16. Comments due 2/15. Y full done weeks late [ weeks late
GROUNDWATER EXTRACTED UNPOLLUTED, On schedule. Draft permit published 1/11. not not done few
2Jnew General |tbd General Permit FA new | Apr-07 |Comments due 3/15. Y full needed | needed | days late
ALAMEDA CO WATER DISTRICT, Aquifer Rescission. To be covered under new general
Reclamation Wells pemrit for extracted unpolluted groundwater 8/22/2006
2|CA0038059  [MINOR  [00-029 FA 4/19/2005| May-07 |scheduled for April 2007. Y basic done na na
SAUSALITO-MARIN CITY SANITARY DISTRICT, 10/18/06
WwWTP 10/12/2006| done 1
2|CA0038067  |MAJOR  [00-060 VAC 7/19/2005| Mar-07 |Behind schedule. New target for May 2007. Y Basic done week early na
BROWNING-FERRIS INDUSTRIES, Corinda Los
Trancos Landiil 6/8/2006 | 7/10/2006 | 1/5/2007
2|cA0029947  |MINOR  |93-146 GK 20% |11/19/1998 Apr-07 |Behind schedule. New target for May 2007. Y full done done done
San Francisco, City and Co., SFIA, Mel Leong WQCP 10/4/2006 | 12/5/2006
9/22/2006 | done 2 done 1
2|CA0038318  |MAJOR [01-145 DW  |10/31/2006 Apr-07 |Behind schedule. New target for May 2007. Y full done days early | week late
San Francisco, City and Co., SFIA, Industrial WTP 10/10/2006[12/18/2006|
9/22/2006 |done 1 day| done 3
2|CA0028070  |MAJOR  |R2-2002-0045 DW  |2/28/2007 Apr-07 |Behind schedule. New target for May 2007. Y full done late weeks late
SEWERAGE AGENCY OF SOUTHERN MARIN,
2|CA0037711  |MAJOR |01-070 WWTP TY 5/30/2006] Jun-07 No RWB removed from Contractor support list.
SAN MATEO, CITY OF, WQCP 1/10/2007 | 1/26/2007
2|CA0037541  [MAJOR [01-071 M 5/31/2006| Jun-07 Y full done done 7-Mar-07
EAST BAY MUNICIPAL UTILITY DIST, WPCP 1/16/2007 | 2/4/2007 T.O. to be prepared by subcontractor.
2|CA0037702  [MAJOR [01-072 AM 5/31/2006| Jun-07 Y full done done 22-Feb-07 [Though permit targetted for June adoption,
HANSON AGGREGATES MID-PACIFIC, Marina Vista
2|CA0028321  [MINOR |01-112 Eacili LG 10/16/2006| Jun-07
SANTA CLARA CO ROADS & AIRPORT, Oregon Exp 2/2/2007
2|cacoss7ea  [MINOR  [00-85 Underpass bW 8/16/2008 Jul-07 Y full done | 21-Feb-07| 4-Apr-07
WEST COUNTY AGENCY, Combined Outfall Rescheduled from July to accommodate RWB staff 2/6/2007
2|CA0038539  [MAJOR [01-144 VAC 10/31/2006] Sep-07 [work plan. Y basic done 19-Feb-07 na
2|CA0037532  |MAJOR |01-143 MILLBRAE, CITY OF, WPCP IM 10/31/2006 Sep-07 Y full | 11-Apr-07 | 25-Apr-07 | 6/6/2007
GENERAL CHEM(ALLIED) CORP, Pittsburg Plant USEPA approved postponment from June to
September. Discharger considering discharge to
2|CA0004979  |MAJOR |R2-2002-0071 AM 5/31/2007| Sep-07 [sanitary sewer. Possible rescission. Y full | 11-Apr-07 | 25-Apr-07 | 6/6/2007
Aggregate Mining and Sand Washing Gen Perm need 60-day comment period.
2|CAG982001  |General |R2-2002-0063 General Permit TY 6/30/2007| Sep-07 |Target T.O. publication by 6/15/07. Y full 5-Mar-07 | 19-Mar-07 | 4/30/2007 [More than standard time scheduled to
Aggregate Mining and Sand Washing for
possible General tbd Marine Facilities General Permit TY new Sep-07 |Target T.O. publication by 6/15/07.
DOW CHEMICAL COMPANY, Western Div, Pittsburg Rescheduled from October to accommodate RWB RPA and T.O. to be prepared by
2|CA0004910  [MAJOR [01-142 Plant VAC 10/31/2006 Dec-07 |staff work plan. Y full 7/9/200 | 23-Jul-07 | 30-Aug-07 [subcontractor
SAN FRANCISCO PUC, Southeast Plant RPA and T.O. to be prepared by
subcontractor. Contractor work products on &
Rescheduled to Oct from Aug to accommodate September schedule to accommodate RWB
2|CA0037664  |MAJOR |R2-2002-0073 DW 5/31/2007| Oct-07 |RWB staff vacation schedule Y full 7-Mar-07 | 21-Mar-07 | 2-May-07 [staff schedule.
BURLINGAME, CITY OF, WWTP Though targetted for November adoption,
Contractor work products on an October
schedule because new RWB staff will be
2|CA0037788  |MAJOR |R2-2002-0027 HO  [1/31/2007 Nov-07 Y full 5-Apr-07 | 19-Apr-07 [ 30-May-07|assigned.
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SONOMA VALLEY COUNTY SANITATION DIST K
2|CA0037800  |MAJOR |R2-2002-0046 TY 2/28/2007| Nov-07 Y basic | 6-Jun-07 | 20-Jun-07
BENICIA, CITY OF, WWTP Target adoption tied to target for Valero reissuance.
Studies underway to determine feasibility of 2MGD
reuse project with Valero, which comes up in 2Q
2|CA0038091  |MAJOR |01-096 IM 7/31/2006| Dec-07 [FY2007/2008. Y full 11-Jul-07 | 25-Jul-07 | 9/5/2007
MARIN COUNTY Sanitary District #5, Tiburon Plant
2|CA0037753  |MAJOR  |02-097 RS/thd 10/31/2007| Dec-07 Y basic | 11-Jul-07 | 25-Jul-07 na
VALERO REFINING COMPANY-CA, Benicia Refinery .
2|CA0005550  |MAJOR |R2-2002-0112 IM 11/30/2007) Dec-07 [see Benicia, above Y full 11-Jul-07 | 25-Jul-07 | 9/5/2007
SF PUC, Pulgas Water Treatment Plant VAC or Waiting for State Water Board chlorine objective to
2lnew MINOR  [thd LG new Jan-08 be adopted and effective, before proceeding.| Y basic Timing to be determined
CONTRA COSTA CO, Port Costa WWTP
2|CA0037885  |MINOR |R2-2003-0009 AM 12/31/2007 Jan-08 Y full
SOUTH SAN FRANCISCO-SAN BRUNO NBSU,
WQCP
2|CA0038130  [MAJOR [03-010 IM 3/31/2008] Mar-08 Y full
GENERAL ELECTRIC COMPANY, Vallecitos Nuclear
Center
2|CA0006246  [MINOR  |R2-2003-0052 VAC 6/30/2008) Apr-08 Y full
POTABLE WATER TREATMENT PLANTS, General
Permit
2|CAG382001  |General |R2-2003-0062 thd 8/31/2008]| May-08 [ Target T.0. publication by early February 2008. Y full
BOTTLING GROUP (Formerly New Century Beverage)
2|CA0030058  [MINOR  [R2-2003-0051 AM 7/31/2008| Jun-08 Y full
FAIRFIELD-SUISUN SEWER DISTRICT
2|CA0038024  |MAJOR |R2-2003-0072 IM 9/30/2008) Jun-08 Y full
MIRANT DELTA, LLC, Pittsburg Power Plant cooling water intake structure technology. CWA
2|CA0004880  |MAJOR [R2-2002-0072 DW 5/31/2007| Jul-08 |requires 316(b) information to be provided by Y full
PALO ALTO, CITY OF, RWPCP
2|CA0037834  [MAJOR  |R2-2003-0078 M 9/30/2008) Aug-08 Y full
SAN FRANCISCO PUC, Oceanside WWTP oW/
2|CA0037681  |MAJOR |R2-2003-0073 USEPA 9/30/2008) Sep-08
SAN JOSE/SANTA CLARA WPCP RPA and T.O. to be prepared by
2|CA0037842  [MAJOR  |R2-2003-0085 TY 9/30/2008) Sep-08 Y full subcontractor
SUNNYVALE, CITY OF
2|CA0037621  |MAJOR |R2-2003-0079 TY 9/30/2008] Oct-08 Y full
LAS GALLINAS VALLEY SD
2|CA0037851  |MAJOR |R2-2003-0108 TY 11/30/2008] Nov-08
Community of Dillon Beach, desalination Postponed indefinitely. Project in Tomales Bay, to
lant supply 14 units, ~1700 gal/day discharge. Awaitini
pl pply 9 y 9 9
completion of CEQA. Permitting a new facility is
2|likely MINOR thd IM new Jan-09 |higher priority. Y full
MARIN MUNICIPAL WATER DISTRICT, Desalination
Plant Possible permanent delsalination plant for
CA0038814. Awaiting biological impact studies. As
permitting a new facility should be higher priority,
contractor support for this permit is proposed to
2|likely MINOR thd thd new Jan-09 [replace one reissuance identified above. Y basic thd thd na
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MIRANT DELTA, LLC, Potrero Power Plant Adopted on schedule May 2006. Permit
2|CA0005657  |MAJOR  [R2-2006-0032 DW 12/31/2008 petitioned by NGO, active.
2|CA0038547  |MAJOR |R2-2003-0114 DELTA DIABLO SANITATION DIST 1/1/2009)
UNION SANITARY DISTRICT
2|CA0038733  |MINOR  |R2-2004-0002 2/28/2009
ALAMEDA, CITY OF, Wet Weather Bypass
2|CA0038474  |MINOR  |R2-2004-0008 3/16/2009
ALBANY, CITY OF, Wet Weather Bypass
2|CA0038491  |MINOR  |R2-2004-0009 3/16/2009
BERKELEY, CITY OF/PUBLIC WORKS, Wet Weather
2|CA0038466  |MINOR |R2-2004-0010 Bypass 3/16/2009)
EMERYVILLE, CITY OF , Wet Weather Bypass
2|CA0038792  |MINOR  |R2-2004-0011 3/16/2009
OAKLAND, CITY OF, Wet Weather Bypass
2|CA0038512  |MINOR |R2-2004-0012 3/16/2009)
PIEDMONT, CITY OF, Wet Weather Bypass
2|CA0038504  |MINOR |R2-2004-0013 3/16/2009
2|CcA0038482  |[MINOR |R2-2004-0014 STEGE SANITARY DISTRICT, Wet Weather Bypass 3/16/2009)
2lca0038121  [MINOR  [R2-2004-0017 ~ |YOUNTVILLE, TOWN OF 4/30/2009)
2|CA0110116  |MAJOR |R2-2004-0036 US NAVY NAVAL SUPPORT ACTIVI 6/30/2009)
2|CA0029904  |MINOR |R2-2004-0026 CROCKETT COGENERATION 6/30/2009)
2|CAG912003  [General |R2-2004-055 Solvents Groundwater Cleanup Permit 7/21/2009
2|CA0006165 |MAJOR |R2-2004-0042 RHODIA INC, Martinez Plant 7/31/2009)
2|CA0038806  |MINOR |R2-2004-0079 East Brother Light Station, Inc. 11/30/2009)
2|CA0036277 MINOR  |R2-2004-0078 PACIFIC OFF SHORE FARMS, Pillar Point Harbor 11/30/2009)
NOVATO SANITARY DISTRICT
2|CA0037958  |MAJOR |R2-2004-0093 12/31/2009
2|cA0037966  [MINOR  [R2-2006-0066 ~ |CALISTOGA, CITY OF, WWTP v 2/28/2010) Adopted in October 2006
EAST BAY MUNICIPAL UTILITY DIS, Wet Weather
2|CA0038440  |MINOR |R2-2005-0047 Bypa: 3/31/2010)
NAPA SANITATION DISTRICT
2|CA0037575  |MAJOR |R2-2005-0008 3/31/2010)
GWF POWER SYSTEMS COMPANY, INC, Site |
2|CA0029106  |MINOR |R2-2005-0018 4/19/2010)
2|CA0029122  |[MINOR |R2-2005-0019 GWF POWER SYSTEMS COMPANY, INC, Site V 4/19/2010)
2|CA0038016  |MINOR  [R2-2005-0025 ST HELENA, CITY OF 4/27/2010|
MT VIEW SANITARY DIST, WWTP
2|CA0037770  |MAJOR  [R2-2006-0063 RS 5/17/2010) Adopted on schedule in September 2006
MORTON INTERNATIONAL
2|CA0005185  |MINOR |R2-2005-0010 6/30/2010)
2|CA0005053  [MAJOR |R2-2005-0030 ConocoPhillips 8/31/2010)
2|CA0037810  |MAJOR |R2-2005-0058 PETALUMA, CITY OF 10/20/2010)
2[cA0030121 MINOR  |R2-2005-0039 BAY SHIP & YACHT COMPANY 10/31/2010|
2|CcA0004961  [MAJOR |R2-2005-0041 Tesoro Corp. 11/30/2010)
2[cA0030112 MINOR  |R2-2005-0040 KOBE PRECISION INC 11/30/2010|
2|CA0030082  |MINOR |R2-2006-0010 PACIFIC GAS AND ELECTRIC, Shell Pond 3/31/2011]
BAE Systems SF Ship Repair (formerly SAN
2[cA0005321  [MINOR  [R2-2006-0014 ERANCISCO DRYDOCK) GK 20% 4/30/2011f Adopted on schedule March 2006
EAST BAY REGIONAL PARK DISTR, Hayward Shore )
2|CA0038636  |MINOR  [R2-2006-0031 RS 5/9/2011] Adopted on schedule in May 2006

Marsh
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LIVERMORE-AMADOR VALLEY WMA, Intermitent
Wet Weather Discharge
2|CA0038679  |MINOR  [R2-2006-0026 FA 6/8/2011] Adopted on schedule April 2006
CHEVRON PRODUCTS COMPANY, Richmond
Refinery Adopted on schedule June 2006. Permit
2[cA0005134 MAJOR  |R2-2006-0035 RS 6/13/2011 petitioned by Chevron, in abeyance.
2|CA0005002  |MAJOR |R2-2006-0029 USS-POSCO INDUSTRIES, Pittsburg Plant GP 6/30/2011] Adopted on schedule May 2006
2|CA0037427  |MINOR  [R2-2006-0037 MARIN COUNTY SD #5, Paradise Cove WWTP GK 20% 6/30/2011] Adopted on schedule June 2006
2|CA0038768  [MAJOR  [R2-2006-0036 AMERCIAN CANYON, CITY OF, WWT&RF TY 6/30/2011 Adopted on schedule June 2006
2|CA0038831 |MINOR |R2-2006-0049 CALTRANS, Devil's Slide Tunneling BT 9/30/2011] Adopted on schedule July 2006
EAST BAY DISCHARGERS AUTHORITY, Joint Outfall
2[CA0037869 MAJOR  |R2-2006-0053 TY 9/30/2011 Adopted on schedule August 2006
DUBLIN SAN RAMON SD & LIVERMORE-AMADOR
2[CcA0037613 MAJOR  |R2-2006-0054 ALLEY WMA. WWTP LWT 9/30/2011 Adopted on schedule August 2006
LIVERMORE, CITY OF, LIVERMORE-AMADOR
2{CA0038008 MAJOR  |R2-2006-0055 ALLEY WMA. WWTP LWT 9/30/2011 Adopted on schedule August 2006
VALLEJO SANITATION AND FLOOD CONTROL
2{cA0037699  [MAJOR [R2-2006-00s6  |P'STRICT GP 9/30/2011 Adopted ahead of schedule September 2006
2|CA0038776  [MAJOR [R2-2006-0067 PACIFICA, CITY OF, Calera Creek WRP DW 10/31/2011] Adopted on schedule October 2006 Y full
SHELL OIL CO., Martinez Refinery Adopted on schedule October 2006. Permit
2|CA0005789  |MAJOR |R2-2006-0070 RS 10/31/2011] petitioned by NGO, in abeyance. Y basic
2|CA0037826  |MAJOR [R2-2006-0062 RODEO SANITARY DISTRICT RS 11/30/2011f Adopted ahead of schedule September 2006 Y basic
2|CA0037737  |MAJOR [R2-2006-0068 NORTH SAN MATEO COUNTY SD, WWTP IM 11/30/2011f Adopted on schedule October 2006 Y full
2|CAG912002  |General [R2-2006-0075 GROUNDWATER FUELS CLEANUP, General Permit FA 1/12/2012) Adopted on schedule November 2006
SEWER AUTHORITY MID-COASTSIDE, CITY OF _
2|CA0038598  [MAJOR  [R2-2007-0003 HALE MOON. MONTARA SD. & EL GRANAD SD M 2/28/2012) Adopted in January 2007 Y full
CENTRAL MARIN SANITATION AGENCY, WWTP
2|CA0038628  |MAJOR |R2-2007-0007 VAC 3/21/2012) Adopted on schedule January 2007 Y full
2|CA0037648  |MAJOR  [R2-2007-0008 CENTRAL CONTRA COSTA SAN DIST, WWTP DW 3/21/2012) Adopted on schedule January 2007 Y full
SOUTH BAYSIDE SYSTEM AUTHORITY, WWTF
2|CA0038369  |MAJOR |R2-2007-0006 IM 3/21/2012) Adopted ahead of schedule January 2007 Y full
2|CcA0038893  |[MINOR  |R2-2006-0082 SEAFIRTH ESTATES CO. & OWNERS, STP GK 20% 3/29/2012) Adopted on schedule December 2006 Y full
HANSON AGGREGATES MID-PACIFIC, Oakland Yard ]
2|CA0030147 MINOR  |R2-2006-0038 LWT general permit| Adopted on schedule June 2006
HANSON AGGREGATES MID-PACIFIC, San ]
2|CA0030139  |MINOR  [R2-2006-0038 Erancisco Yarc LWT [ general permit| Adopted on schedule June 2006
INTERNATIONAL BUSINESS MACHINE ]
2|CA0027961  |MINOR  |R2-2007-0002 LG general permit Adopted in January 2007
MARIN MUNICIPAL WATER DISTRICT, Desalination
2[cA0038814 MINOR  |R2-2006-0039 Pilot Plant LWT historic Adopted on schedule June 2006
PACIFIC GAS AND ELECTRIC CO, Hunters Point
2|CA0005649 MINOR  |R2-2006-0039 Power Plant LTW historic Adopted on schedule June 2006
2|CA0038644  |MINOR |R2-2006-0081 NAPA RIVER RECLAMATION DIST LG historic Adopted on schedule December 2006




